DISTRICT 3 - DRAFT

Update #1: 5/13/15
Update #2: 7/2/15
Update #3: 7/5/15
Update #4: 7/8/15

Per Bond
Implementation Plan

Q1 - Was this work

Q2 - Was scope of

Q4 - Were there

Location Q1 - Task Per 2008 Parks Bond Implementation Plant Budget Total/Bond Business Unit was work designated performed bY project met per 93 - We.re.any Q3(a) Wh?t l.tems additional items Q4(a) What items were present that Q5- Number COMMENTS
Amount to be completed by Contractors, City Bond items missing? were missing over the scope? exceed the scope? of Pictures
Contractor or In Workforce, or Both | Implementation pe:
House?
Cielo Vista Park Acquire Adjacent Lot - Maclovia S 300,000.00 423009 Contractor In House No Yes N/A Yes See page 8 6 Unknown about acquisition
Cielo Vista Park Playground Structure Contractor Contractor Yes No N/A No N/A
Cielo Vista Park Shade Structure Contractor In House Yes No N/A No N/A
Two (2) picnic Final implementation plan for this new park developed through an ENN
Cielo Vista Park Install Four (4) Picnic Tables Contractor In House No Yes tables No N/A and continued dialogue and collaboration with the residents
Cielo Vista Park Install Six (6) Park Benches Contractor In House No Yes One (1) park bench No N/A
Cielo Vista Park Install Irrigation and Turf Contractor In House Yes No N/A Yes See page 8

COLOR LEGEND:

Parks jointly inspected by POSAC Chair and Public Works Department Director shown in BLUE

Parks inspected by Public Works Department Staff shown in WHITE
Cancelled Projects shown in RED



